
Daily Progress Report for February 17th
Whelan, Joseph  
to: 
Arlene Kabei, Steve Armann, Rich Vaille, Stephen Tyahla, Bret Moxley, Andrew Helmlinger, Steve 
Wall, 'stuart.yamada@doh.hawaii.gov', 'Steven.chang@doh.hawaii.gov', 'alec.wong@doh.hawaii.gov' 
02/17/2011 05:39 PM 
Show Details 
 
Greetings all. 

        Please find below the daily progress report on work items contained within the recently approved 
AOC.     

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED 

        Cell 6 Assessment: 

1. Evaluation and repairs continue to be made to the southwestern 
portion of the E6 liner system moving north.   Mud was discovered 
between the geomembrane layers in this area, which hydrated the 
GCL locally.  The contractor began replacing the affected GCL and 
covering it with 60‐mil HDPE on Tuesday. This work is ongoing , but 
should be complete on Friday. 
  

2. Due to declining volumes, the contractor was not able to pump storm 
water from Cell E6 today.   
  

        Western Storm water Diversion Project (to render functional): 

1)  Diversion Structure:   The final wall section of the diversion structure 
was poured last Wednesday.  These forms are now being removed. 

2)  Box Culvert:   The contractor continued working on forming the 
transition structure from box culvert invert to pipe invert. Rebar work on 
box culvert walls is ongoing.   The contractor continued pouring the box 
culvert walls today. 

3)  Pipe:   Backfilling of the HOBAS pipe channel is now complete. 

4)  The diversion structure is now functionally complete per the terms of 
Section 19.b. of the AOC. 

        Cell 6 Leachate Riser Restoration: 

1. The contractor continued excavation around the leachate risers on 
Wednesday, and was successful in exposing the entry flanges.  We 
are in the process of re-connecting the electricity and plumbing at this 
time.  
  

2. The contractor pumped 55,000 gallons of mud/water from the area 
around the risers today, and placed in on site frac tanks for separation 
purposes.  
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        Sediment Basin: 

1. The contractor pumped 31,675 gallons  of storm water from the 
sedimentation basin today.  We have begun removing silt/rock 
material from the northern portion of the sedimentation basin, and 
placing this material into the lined portion of Cell E6. 

        Evaluating possible hydraulic head below liner system: 

1. Per the work plan submitted to EPA on 2/1/2011, we have drilled to 
depth at temporary piezometer locations PZ‐5 and PZ‐6. No water 
was encountered at any time during the drilling. Since no water was 
observed, temporary piezometers were not installed. The contractor 
completed installation of PZ1  on Tuesday, no water was encountered 
during the drilling process. 

  
ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD ‐ None 

ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS – None 

Please let me know if you have any questions.    
  
Best regards, 

  
  
Joe Whelan 
  
General Manager 
Waste Management of Hawaii 
808‐668‐2985, ext. 15 Office 
808‐668‐1366 Fax 
808‐479‐4610 Mobile 
  
Waste Management's landfills provide over 17,000 acres of  
protected land for wildlife habitats and 15 landfills are certified  
by the Wildlife Habitat Council.  

  
  
  

Waste Management recycles enough paper every year to save 41 million trees. Please 
recycle any printed emails.  
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